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Collection 5 Forward Processing

• Collection 5 (C5) forward processing started on 

data day January 1, 2007

– On average the leading edge has been within 2 data 

days of real time 

– The Gross Primary Productivity processing is 5 

months behind the leading edge for Terra and 17 

months for Aqua due to a change in the late look 

Montana data

• Both Aqua and Terra are expected to be caught up to the 

leading edge by late-June, 2008



Collection 5 Reprocessing
• Terra reprocessing started on September 3, 

2006 and Aqua started on May 4, 2007

• The C5 reprocessing was completed ahead of 

the original schedule on May 13 with the 

exception of Land Surface Temperature (PGE 

16), and the final 8+ day PGEs for 2006

– LST requires an additional 32 days of processing 

through day 32/2007 and this should be completed by 

May 17, 2008

– The final 8+ day PGEs will be completed by May 19, 

2008



“Cleanup” Tasks (1 of 2)

• Some cleanup tasks remain and MODAPS will 
use 3 production machines to complete these by 
July 3, 2008:
– The L2G lites for Terra 2004 were inadvertently not 

exported to the LP DAAC.  These are being re-
reprocessed and will be completed by July 3, 2008

– MODHDFSR (PGE80) needs to be re-reprocessed for 
Terra for the interval 2000/274 – 2001/184.  These 
were deleted erroneously. 

• This reprocessing will be completed by July 3, 2008

• MODHDFSR products are now archived in LAADS for access 
by the land science team



“Cleanup” Tasks (2 of 2)

• Cleanup tasks to be completed by July 3 (cont):
– There are an additional 64 days of LST to reprocess 

due to splitting the production between machines.
• This will be completed by June 12, 2008

– We have received a request to reprocess 3 16-day 
periods for the Terra 16-day Vegetation Composite 
(PGE72) from Mark Carroll

• This will be completed by June 2, 2008

• There are likely to be additional periods

– 153 days of CERES L1B subset data will be 
reprocessed due to premature deletion at the 
Langley DAAC

• This will be completed by June 15, 2008


